



2019 Bond Oversight Committee

December 10, 2019



Welcome

Charge of Committee

The Bond Oversight Committee will serve in an advisory capacity to the Seguin ISD School Board and administration to ensure project work remains faithful to the priorities and planning of the 2019 Bond projects.

2019

BOND

Exceptional Students to Exceptional Citizens

Information



Seguin exceptional students to exceptional citizens
INDEPENDENT SCHOOL DISTRICT

ADMINISTRATION

SCHOOLS

DEPARTMENTS

EMPLOYMENT

PARENTS & STUDENTS

STAFF

COMMUNITY

BOND 2019

Bond 2019

HOME

LONG RANGE PLAN AND FACILITY
PRIORITIES

CONSTRUCTION UPDATES

TAX INFORMATION

BOND OVERSIGHT COMMITTEE

PRE-BOND RESOURCES

www.seguinisd.net



Budget

See Budget Handout



Current Projects

Stadium

AJB

Jefferson

pfluger

Switch to Architect Presentation



Current Projects

Playgrounds

Playground Update

- September 2019
 - Interviewed vendors and products
- October 2019
 - Campus study with architects and surveyors
- November 2019
 - Design proposal review with School Health Advisory Council (Play and Park Structures, LLC)
- December 2019
 - Purchase Order created for approved design
 - Equipment ordered
- Spring 2020
 - Installation plan development



UPRIGHT PERIWINKLE

ACCENT SPRING GREEN

DECK BLUE

ROTO SKY BLUE/PERIWINKLE

HDPE SKY BLUE/YELLOW

HDPE SPRING GREEN-WHITE

SHADE TREE FROG

JEFFERSON ELEMENTARY SCHOOL

SEGUIN, TX 78155

803-130273B

play&park
structures®
A PLAYCORE Company

544 CHESTNUT ST.
CHATTANOOGA, TN 37402
800.727.1907
playandpark.com



UPRIGHT GREEN

ACCENT BURGUNDY

DECK BROWN

ROTO NIGHT SKY BLUE/BEIGE



HDPE BLUE/GREEN

HDPE BLUE-BEIGE

SHADE DEEP SEA (NAVY)

KOENNECKE ELEMENTARY SCHOOL
 SEGUIN, TX 78155

803-130274B

play&park
structures®
A PLAYCORE Company

544 CHESTNUT ST.
 CHATTANOOGA, TN 374
800.727.1907
 playandpark.com



VOGEL ELEMENTARY SCHOOL
SEGUIN, TX 78155

803-130275B

**play&park
structures**
A PLAYCORE Company

544 CHESTNUT ST
CHATTANOOGA, TN 37403
800.727.1919
playandpark.com

NORT

Current Projects

Land - Reviewing options - location, access, utilities, site work

Elementary rezoning in progress

Burges facility will be placed on market
Juan Seguin - completing title process

Other Projects - \$1.7 million

HVAC replacements - Barnes

HVAC controls upgrades and replacements - all campuses

Boiler Replacement at Patlan and Koennecke

Ball ECC and Barnes roof repairs

McQueeney gym structure repairs

Sidewalk additions for playgrounds

Exterior LED lighting upgrades - all campuses

Will take plan to school board for approval



**Year 1:
Last Meeting**

March 17, 2020