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Project Name: Matador Stadium Replacement Project 
Owner: 
Architect(s):                 

SISD – James Pizana, Director of Operations and Facilities 
Pfluger Architects – Robyn Popa, Partner; pbGroup – Florin Popa, Principal 

Contractor: F.A. Nunnelly – Daryl Frye, Superintendent; Preston Jordan, Asst. Superintendent 
Current Phase: Construction Administration 

 
 

1) CURRENT PROJECT STATUS 
 

o PHASE I: (Visitor’s Side) 

 Underground utilities have been completed, and are working on piping and electrical for 
Concession/restrooms. 

 Ticket booth foundation will be ready for concrete by next week. 
 Piers for bleachers have been completed. 
 Continue reviewing and processing product/material submittals. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Track & Field, high jump pad, long-jump/triple-jump and pole vault select fill placement has been 
completed 

 Track & Field underground electrical will be completed by the end of the week. 
 Underground utilities are approximately 90% completed 
 Track & Field sub-work will be completed today. 
 Continue reviewing and processing product/material submittals. 
 Drilling and pouring piers for bleachers 

 
2) SCHEDULE  

 
 Project is in line to meet the Critical Path schedule (overall project schedule) 
 Construction is at approximately 18% complete. 

 

3) OUTLOOK (2 to 3 weeks)  
 

o PHASE I: (Visitor’s Side) 

 Concrete pour for ticket booth and screen wall will begin next week. 
 Continue plumbing rough-ins at Visitors concession/restrooms. 
 Continue with electrical rough-ins throughout the site. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 FieldTurf will begin work on storm drainage and curbs, next week. 
 Continue with electrical rough-ins throughout the site. 
 Complete grandstand piers at home side. 
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4) PHOTOGRAPHS 
 

 Visitors side ticket booth – preparing foundation for concrete pour, next week. 

 
 

 Plumbing rough-ins at Visitors concession/restrooms, and grandstand piers work. 
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 Select fill pad for Track & Field events – starts drainage and curbing, next week. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Underground electrical work. 
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 Grandstand piers at home side. 
 


