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Project Name: Matador Stadium Replacement Project 
Owner: 
Architect(s):                 

SISD – James Pizana, Director of Operations and Facilities 
Pfluger Architects – Robyn Popa, Partner; pbGroup – Florin Popa, Principal 

Contractor: F.A. Nunnelly – Daryl Frye, Superintendent; Preston Jordan, Asst. Superintendent 
Current Phase: Construction Administration 

 
 

1) SCHEDULE  
 

 Project is in line to meet the Critical Path schedule (overall project schedule) 
 Construction is at approximately 38% complete as of 2/29/2020. 

 
2) CURRENT PROJECT STATUS 

 
o PHASE I: (Visitor’s Side) 

 Concession/Restroom concrete slab is complete 
 Plumbers are installing the plumbing fixture carriers. 
 Bleachers structure is being erected. 
 Continue reviewing and processing product/material submittals. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Track & Field awaiting installation of track surface and artificial turf. 
 On-going block work at the ticket booths/store buildings. 
 On-going work on plumbing and electrical rough-ins for concession/restrooms. 
 Concrete beams for screen wall along E. Cedar St. are poured (block wall is scheduled to start this week). 
 On-going structural steel erection at Press Box (lots of welding in the past 4 days). 
 Started installing metal deck on the first level of the Press Box. 
 Plumbers are working on storm drainage 
 Continue reviewing and processing product/material submittals. 

 

3) OUTLOOK (2 to 3 weeks)  
 

o PHASE I: (Visitor’s Side) 
 Block work at Concession/Restroom structure. 
 Concrete pour under bleachers (on the west side of concession/restrooms structure) 
 On-going erection of bleachers. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Masonry work for screen wall along E. Cedar St. 
 On-going steel erection for press box. 
 Track running surface to be poured around middle of March. 
 Field turf installation to begin next week. 
 Installation of the water meter is scheduled for next week (Spring Break)  
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4) PHOTOGRAPHS 
 

 Visitors side Concession/Restrooms building – installing plumbing fixture carriers.  Erecting bleachers 
structure 

 

 
 

 Masonry screen wall along E. Cedar St. – ready to start block. 
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 Track & Field and Visitors side bleachers – progress 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 Press Box – on-going structural steel erection (started installing metal deck for the first level). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


