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Project Name: Matador Stadium Replacement Project 
Owner: 
Architect(s):                 

SISD – James Pizana, Director of Operations and Facilities 
Pfluger Architects – Robyn Popa, Partner; pbGroup – Florin Popa, Principal 

Contractor: F.A. Nunnelly – Daryl Frye, Superintendent; Preston Jordan, Asst. Superintendent 
Current Phase: Construction Administration 

 
 

1) SCHEDULE  
 

 Project is in line to meet the Critical Path schedule (overall project schedule) 
 Construction is at approximately 38% complete as of 2/29/2020. 

 
2) CURRENT PROJECT STATUS 

 
o PHASE I: (Visitor’s Side) 

 Concession/Restroom concrete slab is complete 
 Plumbers are installing the plumbing fixture carriers. 
 Bleachers structure is being erected. 
 Grandstands weather shield and seating is being installed. 
 Flatwork under grandstands is completed. 
 Visitor side trench drain and associated piping have been installed. 
 Starting masonry on the concession/restroom building. 
 Continue reviewing and processing product/material submittals. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Field turf installation is in progress. 
 Awaiting track surface installation. 
 Masonry completed on home side store and ticket booths. 
 On-going underground electrical at home side concession/restrooms building. 
 Sewer utility tie-in is completed at E. Cedar St. 
 On-going work on masonry screen wall along E. Cedar St. 
 On-going structural steel erection at Press Box. 
 High Jump concrete pad has been poured. 
 Continue reviewing and processing product/material submittals. 

 

3) OUTLOOK (2 to 3 weeks)  
 

o PHASE I: (Visitor’s Side) 
 Block work at Concession/Restroom structure. 
 Complete grandstands 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Complete masonry screen wall along E. Cedar St. 
 Complete steel erection for press box. 
 Complete track running surface. 
 Complete Field turf installation. 
 Continue work on underground rough-ins under concession/restrooms building 
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 Installing field lighting (new poles and retrofitting of fixtures) 
 Work on lime stabilization of the remainder of the site. 

 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4) PHOTOGRAPHS 
 

 Visitors side Concession/Restrooms building – installing plumbing fixture carriers.  Erecting bleachers 
structure. 

 
 

 Masonry screen wall along E. Cedar St. 
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 Visitors side bleachers – progress 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 Press Box – on-going structural steel erection. 
 Track & Field – field turf installation 
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 Track & Field – long-jump and pole vault events 
 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 

 Track & Field – High Jump pad 
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 Track & Field – installing field turf 
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 Walkway under bleachers (visitors side) 
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 Matador Spirit Store and Ticket Booths – Home Side 
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 Track & Field – field numbers 
 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 

 

 



 

 

Bi-Weekly Report 
March 16, 2020 

 

7 

 

 Press Box 
 

 

 

  

 

 

 

 

 

 

 


