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Project Name: Matador Stadium Replacement Project 
Owner: 
Architect(s):                 

SISD – James Pizana, Director of Operations and Facilities 
Pfluger Architects – Robyn Popa, Partner; pbGroup – Florin Popa, Principal 

Contractor: F.A. Nunnelly – Daryl Frye, Superintendent; Preston Jordan, Asst. Superintendent 
Current Phase: Construction Administration 

 
 

1) SCHEDULE  
 

 Project is in line to meet the Critical Path schedule (overall project schedule) 
 Construction is at approximately 50% complete as of 3/25/2020. 

 
2) CURRENT PROJECT STATUS 

 
o PHASE I: (Visitor’s Side) 

 On-going work on block at concession/restrooms building. 
 Installed steel roof joists, metal deck and ownings frames at concession/restrooms building. 
 Door frames are in place at concession/restrooms building. 
 On-going work on electrical drops and plumbing rough-ins. 
 Bleachers are 95% complete. 
 Poured concrete under bleachers. 
 Continue reviewing and processing product/material submittals. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Field turf installation is complete. 
 Temporarily holding off on pouring the track surface. 
 Field light poles and light fixture are installed. 
 On-going underground electrical at home side concession/restrooms building. 
 Structural steel and metal decking on ticket booths/store is complete. 
 Masonry screen wall along E. Cedar St. is approximately 95% complete. 
 On-going structural steel erection at press box. 
 Exterior stairs and enclosure framing has been installed. 
 Installed guardrail at press box filming deck. 
 Poured concrete floors on both levels of press box. 
 Formed elevator pit foundation and side walls. 
 Continue reviewing and processing product/material submittals. 

 

3) OUTLOOK (2 to 3 weeks)  
 

o PHASE I: (Visitor’s Side) 
 Continue with installation of grandstand aluminum ramps, stairs, rails and fencing. 
 Continue with concession/restrooms building interior block work. 
 Continue with in-wall electrical and plumbing rough-ins. 
 Work on concession/restrooms building structural and miscellaneous steel erection. 
 Start roofing next week. 
 Field light fixtures installation 
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o PHASE II: (Home Side and Track & Field Areas) 
 Continue with concession/restrooms underground plumbing/utility rough-ins 
 Work on wall framing at press box. 
 Continue with elevator pit foundation 
 Start laying block at elevator enclosure 
 Track Surface 

 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4) PHOTOGRAPHS 
 

 Visitors side Concession/Restrooms building – Concession  Windows 
  
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 Visitors side Concession/Restrooms building – South view under bleachers 
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 Visitors’ Side  Bleachers 
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 Masonry screen wall along E. Cedar. St. 
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 Home Side Press Box – Concrete floors on first level 
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 Home Side Press Box – Concrete floors on second level 
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 Press Box and Field  
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 Track & Field 
 

 

 

 

 

 

 

 

 

 

 


