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Project Name: Matador Stadium Replacement Project 
Owner: 
Architect(s):                 

SISD – James Pizana, Director of Operations and Facilities 
Pfluger Architects – Robyn Popa, Partner; pbGroup – Florin Popa, Principal 

Contractor: F.A. Nunnelly – Daryl Frye, Superintendent; Preston Jordan, Asst. Superintendent 
Current Phase: Construction Administration 

 
 

1) SCHEDULE  
 

 Project is in line to meet the Critical Path schedule (overall project schedule) 
 Construction is at approximately 55% complete as of 3/31/2020. 

 
2) CURRENT PROJECT STATUS 

 
o PHASE I: (Visitor’s Side) 

 On-going work on block at concession/restrooms building. 
 Steel roof structures have been installed. 
 Installation of roofing is in progress 
 Working of soffit framing for ticket booth 
 On-going work on electrical drops and plumbing rough-ins. 
 Installation of plumbing fixtures carriers is  in progress 
 Bleachers are 99% complete. 
 Fencing (decorative and chain link) posts have been placed. 
 Continue reviewing and processing product/material submittals. 

 
o PHASE II: (Home Side and Track & Field Areas) 

 Temporarily holding off on pouring the track surface. 
 On-going underground electrical and plumbing at home side concession/restrooms building. 
 Started roofing and soffit framing on ticket booths/store is complete. 
 Masonry screen wall along E. Cedar St. is complete. 
 On-going wall and soffit framing at press box. 
 Installing fire sprinkler lines in press box 
 Exterior stairs and enclosure framing has been installed. 
 New transformer has been placed, and old poles have been removed (all power is underground) 
 Started pouring concrete for the pole vault area/fall-zone. 
 Coordinating track markings (locations and colors) with Coach Bush and FieldTurf. 
 Continue reviewing and processing product/material submittals. 

 

3) OUTLOOK (2 to 3 weeks)  
 

o PHASE I: (Visitor’s Side) 
 Continue with installation of grandstand aluminum ramps, stairs, rails and fencing. 
 Continue with concession/restrooms building interior work (MEP) 
 Continue with in-wall electrical and plumbing rough-ins. 
 Start exterior block veneer around concession portion 
 Field light fixtures installation 
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o PHASE II: (Home Side and Track & Field Areas) 
 Continue with concession/restrooms underground plumbing/utility rough-ins 
 Work on wall and miscellaneous framing at press box. 
 Continue with Fire Sprinkler piping. 
 Start assembling and installing the elevator unit 
 Start laying block at elevator enclosure 
 Track Surface 
 Continue working on other track & field events 
 Start erection of Grandstands 

 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4) PHOTOGRAPHS 
 

 Visitors side Concession/Restrooms building – Concession  Windows 
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 Visitors side Concession/Restrooms building – View looking south under the bleachers 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Visitors side Concession/Restrooms building – View looking north at athletic storage 
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 View of  Visitors’ Side  Bleachers 
 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

 

 

 

 

 

 

 View of Press Box from Visitors’ Side Bleachers 
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 Masonry screen wall along E. Cedar. St. 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Home Side Ticket Booths and Matador Spirit Store 
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 Visitors’ Side Ticket Booth 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Visitors’ Side Women’s Restrooms 
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 Home Side Press Box – Framing 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 Home Side Press Box – View of field from upper level 

 
 


