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SITE OBSERVATION   Number: 21 

Project #:  19_0009/19-081  Project Name: AJ Briesemeister MS 

Report By:  Florin Popa   Contractor: Satterfield & Pontikes 

Date:   1/31/2022    Time: 10:00 am – 10:30 am 

Temp (F):   54     Weather:   Cloudy/Rainy & Wet 

Attendees: Florin Popa (pbGroup) 

Project Status: Approximately 46% Complete (Including materials stored) 

Mobilization  Fencing (Temp.)  Site Work  

Demolition/Cleanup  Dampproofing  Ceramic Tile  

Building Pad  Roofing X Acoustic Ceiling  

Sidewalks  HM Door  Toilet Partition  

Formwork  Wood Door  Fire Sprinkler X 

Reinforcing  Aluminum Storefront X Fire Alarm X 

Concrete  Hardware  HVAC X 

Backup Masonry  Plaster  Power X 

Masonry Veneer  Drywall X Lighting  

Structural Steel X Metal Stud Framing X Plumbing Piping X 

Rough Carpentry X Painting  Plumbing Fixture  

Millwork  VCT  Abatement  

Metal Wall Panels  Technology X Temp. Drywall Partitions  

HM Door & Window 

Frames  

X Electrical X Site Utilities X 

 

Observations: 

City of Seguin gave S&P the green-light to begin mobilization and construction on 3/19/2021 

(Received Permit on 5/17/2021). 

1. General: 

a. Make sure that all electrical, technology boxes and cabinets in the walls are 

plumb/level before sheetrock is installed. 

b. MEP consultant requested/recommended that all cleanouts be located above the 

water closet’s rim, or the highest fixture drain level. 
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c. The SCI walk for the south parking lot was completed on Wednesday (09/08/2021).  

Items have not been corrected, to date. 

d. Miscellaneous building material is being stored on site. 

e. Foundation for the marquee sign at the SE corner of the site (along Court St.) has 

been poured and walls are scheduled to start as soon as the weather clears up. 

f. On-going work on the mock-up wall – installed brick, stone veneer, metal panels and 

sealant.  Missing metal panel trim and sealant at metal panels abutting stone veneer.  

Still awaiting two sealant colors to be applied for review by the Architect.  Mock-up 

wall has been approved for colors of the brick, stone, and metal panels for 

color, only.  It has not been given the green light for quality of work. 

g. The HVAC units in the Segments that will be turned over/occupied by the school, 

prior to the completion of the project, will not be connected to the new controls 

system; therefore, they will have to temporarily be controlled at the thermostat(s). 

The new controls system is scheduled to be installed sometime next year. 

h. All materials that are stored on school property need to be installed withing a 

secured area (fence and/or containers).  The bricks and some of the roofing 

materials are outside of the construction staging area(s). 

i. All construction debris and material need to be moved out of accessible paths and 

out of students reach.  The GC is responsible for protection of the materials and 

safety of the students/staff. 

j. There are STILL many points along the construction fencing that are not secured to 

students/staff/public. 

k. 4-Tier lockers have the combination lock installed.  The 2 & 3 tier lockers need an 

adapter (on order) for the combination locks to work. 

l. On-going work on installation of stormwater and sanitary pipes at the north of 

Segment I (Fine Arts).   

2. Segment C (6th Grade Wing) progress: 

a. The GC was directed (by the Architect) to omit the bulkheads between Corridors 

C102, and C119 and Collaborative Center C113 (item to remain on report until it 

has been completed). 

3. Segment D (7th Grade Wing) progress: 

a. Per S&P schedule – this Segment is still on track to be turned over at the end of 

March 2022.  This will include the punch walk (by the GC and Design Team), as 

well as the time it takes to make any corrections necessary. 

b. Roof is dried-in.  Starting to install cap sheet. 

c. On-going work on drywall hanging and taping, and floating. 

d. Starting work on low-voltage. 

e. On-going installation of mechanical ducts, electrical conduits, plumbing and fire 

sprinkler piping. 

f. On-going work on MEP rough-ins. 
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g. Exterior waterproofing is approximately 99% complete. 

h. Started installation of rigid insulation board on the exterior of the west wall. 

i. On-going installation of the aluminum storefront system. Glass is scheduled to be 

delivered on Monday 2/7/2022. 

j. On-going framing of the collaborative space’s ceilings. 

k. On-going pulling of electrical wires. 

l. RTU’s and exhaust fans have been installed and being prepared for start-up. 

m. Start masonry on exterior wall as soon as the weather clears up. 

4. Segment E (SP.ED. & CTE) progress: 

a. GC was directed (on 1/12/2022) to seal/cap the top and bottom of the existing roof 

drains at the SE corner of the building (adjacent to Segment D), until it is time for 

that drain to be relocated per the documents.  

5. Segment F (8th Grade Wing) progress: 

a. On-going framing at parapet walls. 

b. Took the first steps in correcting the concrete at the SE corner of the Segment 

(Classrooms F102 & F103). On-going work. 

c. On-going installation of overhead and in-wall mechanical, electrical, and plumbing 

systems. 

d. Starting framing of exterior walls. 

e. The GC was directed (by the Architect) to omit the bulkheads between Corridors 

F101, and F115 and Collaborative Center F110 (item to remain on report until it 

has been completed). 

6. Segment G (Cafetorium) progress: 

a. On-going structural steel erection. 

7. Segment H (Kitchen) progress: 

a. Preparing for structural steel erection. 

8. Segment J (Athletics – summer work) progress: 

a. Revised percentage of completion for summer work. The boys’ and girls’ restrooms 

adjacent to the competition gym have not been worked on. The GC shared with the 

Architect that they would have not been able to complete those restrooms in time for 

start of school.  The restrooms will have to be done next summer of 2022. The new 

percentage of completion is approximately 90%.  S&P is performing an internal 

punch list (on portions that are completed) prior to the calling for a SCI (Substantial 

Completion Inspection) walk by the Design Team. 

b. On-going work in the laundry room related to PR#2 and CPR #21 requested changes 

by the Owner. 

c. Rubber base has not been installed in any of the spaces. 

d. Boys Restroom J101 and Girls Restroom J120 were not complete with the summer 

work, per phasing plan. 

e. MCT floors have not been installed (will be installed with other phases) 



 
 

4  

f. Many doors, frames and hardware have not been replaced/installed per the original 

phasing plan/schedule. 

g. Floor tile and base in Boys’ shower and Lobby Concession has been complete and 

are awaiting the design team and Owner’s punch walk. 

h. Need to install the shroud for the shower fixtures at the Boys’ athletics showers. The 

light fixtures above the shower trees need to be rotated (conflicting with overhead 

water lines). 

i. Patching of existing CMU walls and around tile base inside of the Lobby 

Concession, is not acceptable. 

j. Need to install wall tile at wash areas on the PE and Athletic sides, per PR #28. 

9. Segment K (Standalone Concession) progress: 

a. On-going plumbing work. 

b. Space is being used as storage for some of the new lockers. 

2 Weeks Look Ahead: 

1. Continue with structural steel erection at Segments G & H (Cafetorium and Kitchen). 

2. Continue drywall work in Segments D & F. 

3. On-going punch list and installation of missing material for Phase I summer work. 

4. Continue work on roofs. 

5. Continue work on underground utilities in various areas throughout the site. 

6. Continue with aluminum storefront installation at Segment D. 

7. Work on masonry for marquee sign. 

Discussions/Deficiencies:   

1. None 
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Segments D (7th Grade Wing) – Collaborative space 

 

Segment D (7th Grade Wing) – Science Lab 
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Segment D (7th Grade Wing) – Central Corridor 

 

 

Segment D (7th Grade Wing) – East Corridor  
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Segment D (7th Grade Wing) – Exterior waterproofing and rigid insulation board  

 

Segment D (7th Grade Wing) – Roofing and RTU’s (roof top units)  
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Segment F (8th Grade Wing) – Exterior parapet framing  

 

Segments F & G (8th Grade Wing & Cafetorium) – Structural framing  
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Segments G & H (Kitchen & Cafetorium) – Structural framing  

 

Segment G (Cafetorium) – Structural framing of Stage 

 


