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SITE OBSERVATION   Number: 26 

Project #:  19_0009/19-081  Project Name: AJ Briesemeister MS 

Report By:  Florin Popa   Contractor: Satterfield & Pontikes 

Date:   3/16/2022    Time: 10:00 am – 11:00 am 

Temp (F):   72     Weather:   Sunny 

Attendees: Florin Popa (pbGroup), Robert ‘Bo’ Gonzales (SISD), Kevin Minnick (S&P) 

Project Status: Approximately 53% Complete (Including materials stored) 

Mobilization  Fencing (Temp.)  Site Work  

Demolition/Cleanup  Dampproofing  Ceramic Tile  

Building Pad  Roofing X Acoustic Ceiling X 

Sidewalks  HM Door  Toilet Partition  

Formwork  Wood Door X Fire Sprinkler  

Reinforcing  Aluminum Storefront  Fire Alarm X 

Concrete  Hardware  HVAC X 

Backup Masonry  Plaster  Power X 

Masonry Veneer X Drywall  Lighting X 

Structural Steel X Metal Stud Framing  Plumbing Piping  

Rough Carpentry X Painting X Plumbing Fixture X 

Millwork X VCT  Abatement  

Metal Wall Panels  Technology X Temp. Drywall Partitions  

HM Door & Window 

Frames  

 Electrical X Site Utilities X 

 

Observations: 

City of Seguin gave S&P the green-light to begin mobilization and construction on 3/19/2021 

(Received Permit on 5/17/2021). 

1. General: 

o Make sure that all electrical, technology boxes and cabinets in the walls are 

plumb/level before sheetrock is installed. 

o MEP consultant requested/recommended that all cleanouts be located above the 

water closet’s rim, or the highest fixture drain level. 
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o The SCI walk for the south parking lot was completed on Wednesday 

(09/08/2021).  Items have not been corrected, to date. 

o Miscellaneous building material is being stored on site. 

o All materials that are stored on school property need to be installed within a 

secured area (fence and/or containers).  The bricks and some of the roofing 

materials are outside of the construction staging area(s). 

o All construction debris and material need to be moved out of accessible paths and 

out of students reach.  The GC is responsible for protection of the materials and 

safety of the students/staff. 

o There are STILL many points along the construction fencing that are not secured 

to students/staff/public. 

 

a. CMU backup wall for the marquee sign at the SE corner of the site (along Court St.) 

has been erected. 

b. On-going work on the mock-up wall – installed brick, stone veneer, metal panels and 

sealant.  Missing metal panel trim and sealant at metal panels abutting stone veneer.  

Awaiting one sealant color (off-white per original selection) to be applied for review 

by the Architect.  The gray sealants need to be applied along the metal panel edges.  

c. The HVAC units in the Segments that will be turned over/occupied by the school, 

prior to the completion of the project, will not be connected to the new controls 

system; therefore, they will have to temporarily be controlled at the thermostat(s). 

The new controls system is scheduled to be installed sometime next year. 

d. On-going work on stormwater and sanitary pipes at the north and east of Segment J 

(Athletics). 

2. Segment C (6th Grade Wing) progress: 

o The GC was directed (by the Architect) to omit the bulkheads between Corridors 

C102, and C119 and Collaborative Center C113 (item to remain on report until it 

has been completed). 

3. Segment D (7th Grade Wing) progress: 

o Per S&P schedule – this Segment is still on track to be turned over at the end of 

March 2022.  This will include the punch walk (by the GC and Design Team), as 

well as the time it takes to make any corrections necessary. 

o Main Corridor (outside of Segment) will not be 100% completed with this phase. 

Flooring and ceilings will be completed with the rest of the Main Corridor work 

(during summer 2022). 

 

a. Roofing is complete and awaiting installation of accessories. 

b. On-going work on all interior finishes (paint, flooring, tile, ceiling, etc.). 

c. Installing casework and accessories in Science Labs. 

d. Installing wood and overhead coiling doors. 
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e. Installing light fixtures, plumbing fixtures, and misc. devices. 

f. Brick veneer is complete. 

g. Still waiting on spandrel panel and aluminum fins for storefronts. 

h. None of the toilet accessories have been installed, yet. 

i. Exterior metal wall panels are enroute to the job site (scheduled to be shipped to the 

jobsite 3/21/2022). 

4. Segment E (SP.ED. & CTE) progress: 

o GC was directed (on 1/12/2022) to seal/cap the top and bottom of the existing roof 

drains at the SE corner of the building (adjacent to Segment D), until it is time for 

that drain to be relocated per the documents.  

5. Segment F (8th Grade Wing) progress: 

o The GC was directed (by the Architect) to omit the bulkheads between Corridors 

F101, and F115 and Collaborative Center F110 (item to remain on report until it 

has been completed). 

 

a. Exterior waterproofing has been completed. 

b. Installing brick wall ties. 

c. On-going interior drywall framing. 

d. On-going installation of overhead MEP rough-ins. 

e. On-going roofing work.  Starting cap-sheet installation. 

f. Working on storefront system.  Glass is being cut/prepared for delivery. 

6. Segment G (Cafetorium) progress: 

a. On-going structural steel erection. 

b. Starting to dowel for CMU shear walls at platform. 

7. Segment H (Kitchen) progress: 

a. On-going structural steel erection. 

b. Started work on parapet framing. 

8. Segment J (Athletics – summer work) progress: 

o Wall and floor ceramic tile quality is unacceptable in various areas throughout 

Segment J (summer work). 

o Revised percentage of completion for summer work. The boys’ and girls’ 

restrooms adjacent to the competition gym have not been worked on. The GC 

shared with the Architect that they would have not been able to complete those 

restrooms in time for start of school.  The restrooms will have to be done next 

summer of 2022. The new percentage of completion is approximately 90%.  S&P is 

performing an internal punch list (on portions that are completed) prior to the 

calling for a SCI (Substantial Completion Inspection) walk by the Design Team. 

o Boys Restroom J101 and Girls Restroom J120 were not completed with the 

summer work, per phasing pla. 

a. Starting work on floor finish. 
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b. On-going work in the laundry room related to PR#2 and CPR #21 requested changes 

by the Owner.  Contractor received PR #36R with all the information necessary to 

complete the work related to the laundry room. 

c. Rubber base has not been installed in any of the spaces. 

d. The vented base in the competition is gym is pulling off the wall in a couple of 

places. 

e. The Toro logo at center court in the competition gym is starting to peel up.  It does 

not look like it was sealed properly. 

f. MCT floors have not been installed (will be installed with other phases) 

g. Many doors, frames and hardware have not been replaced/installed per the original 

phasing plan/schedule. 

h. Floor tile and base in Boys’ shower and Lobby Concession has been complete and 

are awaiting the design team and Owner’s punch walk. 

i. Need to install the shroud for the shower fixtures at the Boys’ athletics showers. The 

light fixtures above the shower trees need to be rotated (conflicting with overhead 

water lines). 

j. Patching of CMU walls at boys’ athletics and PE wash areas need redone. 

k. Need to install wall tile at wash areas on the PE and Athletic sides, per PR #28. 

l. Working on painting the existing exterior metal panels at the Practice Gym. 

9. Segment K (Standalone Concession) progress: 

a. No work has been done since last year. 

2 Weeks Look Ahead: 

1. Continue work on interior finishes, installation of MEP fixtures, and exterior veneer in 

Segment D. 

2. Continue with structural steel erection at Segments G & H (Cafetorium and Kitchen). 

3. Continue interior drywall work, roofing installation and exterior veneer in Segment F. 

4. On-going punch list and installation of missing material for Phase I summer work. 

5. Continue work on underground utilities in various areas throughout the site. 

6. Continue with aluminum storefront installation at Segments D and F. 

7. Work on brick veneer for marquee sign. 

Discussions/Deficiencies:   

1. Ceramic wall tile installation in various area of the restrooms, wash area, and drinking 

fountains is not of an acceptable quality. 

2. 12”x24” porcelain wall tiles need to be adjusted in various locations. 

3. 6” metal studs at the Kitchen parapet will work. 
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Segments D (7th Grade Wing) – Collaborative space 

 

Segment D (7th Grade Wing) – Typical Science Lab  

 

egment F (8th Grade Wing) – Interior framing  
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Segment D (7th Grade Wing) – East Corridor  

 

Segment D (7th Grade Wing) – Tile at Restrooms and Wash Area  
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Segment D (7th Grade Wing) – Science Prep Room 

 

 

 

    Segment D (7th Grade Wing) – Boys Restroom 
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Segment D (7th Grade Wing) – Central Corridor (looking south) 

 

Segment D (7th Grade Wing) – Central Corridor (looking north) 
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Segment F (8th Grade Wing) – Interior framing and overhead MEP work 

 

Segment F (8th Grade Wing) – Exterior waterproofing and roofing work 
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Segments F & G (8th Grade Wing & Cafetorium) – Structural framing at main entrance to cafeteria 

from Bus Loop  

 

Segments G & H (Kitchen & Cafetorium) – Structural framing  
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Segment J (Athletics) – Practice Gym (painting existing metal panels)  

 


