SITE OBSERVATION
Project #: 19 _0009/19-081

Report By: Florin Popa

Date: 04/14/2021

Temp (F): 81

Contractor: Satterfield & Pontikes

Number: 002

Time: 10:00 am/ 10:30 am

Weather: Partly Cloudy

Attendees: Florin Popa (pbGroup), James Pizana (SISD)

Project Status:

Project Name: AJ Briesemeister MS

Mobilization X | Fencing (Temp.) Site Work

Demolition X | Dampproofing Ceramic Tile

Building Pad Roofing Acoustic Ceiling

Sidewalks HM Door Toilet Partition

Formwork Wood Door Fire Sprinkler

Reinforcing Aluminum Fire Alarm
Storefront

Concrete Hardware HVAC

Backup Masonry Plaster Power

Masonry Veneer Drywall Lighting

Structural Steel Metal Stud Framing Plumbing Piping

Rough Carpentry Painting Plumbing Fixture
Millwork VCT Demolition/ Cleanup
Metal Wall Panels Technology Temp. Drywall

Partitions

1. City of Seguin gave S&P the green-light to begin mobilization and construction on

3/19/2021 (Still awaiting permit).
2. S&P is awaiting plans for the gas line relocation from Center Point Energy.
3. All of the construction fencing has been installed.
4. Tree protection fencing is installed around all trees that will be affected by the construction

activities.

5. S&P personnel, demolition, mechanical and carpenters were on-site.

6. Construction of temporary spaces has been complete. The only thing missing on those

rooms are data drops which are scheduled to be installed this week.

pfluger



7. Started demolition gas and condensate lines to roof top units over 200 wing and

administration suite.
8. Begun removal of aluminum storefront system at the old secured vestibule.
9. Silt fence has been installed along the fence on Court St.

Tree protection
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Old AV Storage in 400 Wing converted into two temporary offices
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