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SITE OBSERVATION   Number: 003 

Project #:  19_0010/19-080  Project Name: Jefferson ES 

Report By:  Florin Popa   Contractor: The Koehler Company 

Date:   04/13/2021    Time: 10:00 am / 10:30 am 

Temp (F):   82     Weather:   Cloudy 

Attendees: Florin Popa (pbGroup), James Pizana (SISD), Rodney Bargfrede, Ryan Zwicke and 

Ryan Ayotte (TKC), Steve Bourassa (SPB Engineering) 

Project Status: 

Mobilization X Fencing (Temp.) X Site Work  

Demolition X Dampproofing  Ceramic Tile  

Building Pad  Roofing X Acoustic Ceiling  

Sidewalks  HM Door  Toilet Partition  

Formwork  Wood Door  Fire Sprinkler  

Reinforcing X Aluminum 

Storefront 

 Fire Alarm  

Concrete X Hardware  HVAC  

Backup Masonry  Plaster  Power  

Masonry Veneer  Drywall  Lighting  

Structural Steel  Metal Stud Framing  Plumbing Piping  

Rough Carpentry  Painting  Plumbing Fixture  

Millwork  VCT  Demolition/ Cleanup  

Metal Wall Panels  Technology    

 

1. There was no construction activity, today, due to testing. 

2. All except for 4 concrete piers have been poured for the connector and ramps. 

3. Delivered roofing material for Segments A and B. 

4. Installed temporary barriers along the roof edge of Segments A, B & C. 

5. Roofing work has begun on Segment A. 

6. Project sign has been installed. 
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