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SITE OBSERVATION   Number: 4 

Project #:  19_0010/19-080  Project Name: Jefferson ES 

Report By:  Florin Popa   Contractor: The Koehler Company 

Date:   04/27/2021    Time: 10:45 am / 11:00 am 

Temp (F):   74     Weather:   Cloudy 

Attendees: Florin Popa (pbGroup), Rodney Bargfrede (TKC) 

Project Status: 

Mobilization X Fencing (Temp.) X Site Work  

Demolition X Dampproofing  Ceramic Tile  

Building Pad  Roofing X Acoustic Ceiling  

Sidewalks  HM Door  Toilet Partition  

Formwork  Wood Door  Fire Sprinkler  

Reinforcing X Aluminum 

Storefront 

 Fire Alarm  

Concrete X Hardware  HVAC  

Backup Masonry  Plaster  Power  

Masonry Veneer  Drywall  Lighting  

Structural Steel  Metal Stud Framing  Plumbing Piping  

Rough Carpentry  Painting  Plumbing Fixture  

Millwork  VCT  Demolition/ Cleanup  

Metal Wall Panels  Technology    

 

1. Continuing with roof work on Segments A, B & C. 

2. Preparing metal fascia and gutters for installation on Segment A. 

3. All concrete piers have been poured. 

4. Trenching for the foundation footings and placement of the retainer blocks is in progress. 

5. Rerouting the electrical conduit(s) under Segment A. 

6. Plumbing line was jogged upward (as directed by Engineer).  The original location 

interfered with the foundation beams of the new building. 
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