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SITE OBSERVATION   Number: 6 

Project #:  19_0010/19-080  Project Name: Jefferson ES 

Report By:  Florin Popa   Contractor: The Koehler Company 

Date:   05/26/2021    Time: 8:00 am / 8:15 am 

Temp (F):   80     Weather:   Cloudy 

Attendees: Florin Popa (pbGroup), Rodney Bargfrede (TKC) 

Project Status: 

Mobilization X Fencing (Temp.) X Site Work  

Demolition X Dampproofing  Ceramic Tile  

Building Pad  Roofing X Acoustic Ceiling  

Sidewalks  HM Door  Toilet Partition  

Formwork  Wood Door  Fire Sprinkler  

Reinforcing  Aluminum 

Storefront 

 Fire Alarm  

Concrete  Hardware  HVAC  

Backup Masonry  Plaster  Power  

Masonry Veneer  Drywall  Lighting  

Structural Steel  Metal Stud Framing  Plumbing Piping  

Rough Carpentry  Painting  Plumbing Fixture  

Millwork  VCT  Demolition/Cleanup  

Metal Wall Panels  Technology    

 

1. On-going installation of roofing cap sheet at all segments. 

2. All gutters and downspouts have been installed. 

3. The contractor was not able to move forward with the concrete work at the connector, due to 

weather. 

4. All steel members for the connecting structure and roof openings are on the job site. 

5. All of the utilities that were conflicting with the new connector have been relocated. 
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Segments B&C – Gutters and Downspouts 

 

 

 

 

 

 

 

 

 

 

 

Segment C – Cap sheet installation  
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 Conneting Structure – Foundation work on hold due to rain 

 

Conneting Structure – Foundation work on hold due to rain 

 


