
  

Progress Report

Client: Seguin ISD

Facility: Jefferson Elementary

Roof Section: South and East Building

Report Date: 06/21/2021

Report Data

Title Roofing Week #8

This week the contractors started to remove curbs and install new curbs to accept the new AC units. 

Photo 1

Arial view of Building B. In the photo you can see the contractor is
working from right to left on HVAC curbs.

Photo 2

Overview of building B progress.

Photo 3

Overview of building B progress.
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Photo 4

This HVAC curb is abandoned and is in need of decking repairs. Once
the decking repairs are complete the roofing system will continue over
the openeing.

Photo 5

HVAC curbs are properly leveled and the insulation is being staggered
around the new curbs to prevent thermal bridging.

Photo 6

HVAC curbs are being insulated.
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Photo 7

Fasteneing pattern for this area exceeds the fastening pattern for this area. The
top layers are being adhered with Olybond

Photo 8

Crickets are being installed to create positive slope around the rooftop
Air Handler Units.

Photo 9

Base Sheet is installed around the unit curb to keep the building water
tight.
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Photo 10

This HVAC curb cap was installed once unit was removed. This form of
cap is unacceptable due to the lack of waterproofing. The contractor
did change these out immediately and the building is unaffected. See
next photo.

Photo 11

Example of the correct temporary HVAC cap installed.

Photo 12

This area is low at the edge of the building and holds water. This area
needs to be re-worked to create positive drainage.

Photo 13

There are four small areas (marked in orange) where water was
trapped under the cap sheet. These areas are due to the lack of heat
applied to the roll during installation. These areas will be laid open to
dry prior to repairing the area.
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