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SITE OBSERVATION   Number: 10 

Project #:  19_0010/19-080  Project Name: Jefferson ES 

Report By:  Florin Popa   Contractor: The Koehler Company 

Date:   07/21/2021    Time: 8:20 am / 8:40 am 

Temp (F):   80     Weather:   Partly Cloudy 

Attendees: Florin Popa (pbGroup), Rodney Bargfrede (TKC) 

Project Status: 

Mobilization X Fencing (Temp.) X Site Work  

Demolition X Dampproofing  Ceramic Tile  

Building Pad X Roofing X Acoustic Ceiling X 

Sidewalks  HM Door  Toilet Partition  

Formwork X Wood Door  Fire Sprinkler  

Reinforcing X Aluminum 

Storefront 

 Fire Alarm  

Concrete X Hardware  HVAC X 

Backup Masonry X Plaster  Power X 

Masonry Veneer X Drywall  Lighting  

Structural Steel X Metal Stud Framing X Plumbing Piping X 

Rough Carpentry  Painting X Plumbing Fixture X 

Millwork  VCT  Demolition/Cleanup X 

Metal Wall Panels  Technology    

 

1. On-going installation of roofing cap sheet at all segments (95% complete). 

2. Brick screen wall along west side of ramp is complete (missing pre-cast stone cap) 

3. Structural steel for the connecting building is in-place. 

4. Metal studs framing and sheathing is in-progress at the connecting building. 

5. 95% of the roof top equipment has been installed. 

6. Ceiling grid installation is in-progress. 

7. On-going wall painting throughout (interior and exterior). 

8. Plumbing fixtures are being installed 

9. All ducts are in place. 

10. Air registers are being installed at all Segments. 
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11. Metal door frames have been installed at opposite walls of the connecting building. 

12. On-going painting of walls and door frames throughout. 

13. Started clean up in Segment A. 

Connector Building and Ramp – working on exterior wall framing  

 

 

 

 

 

 

 

 

 

 

 

 Connector Building and Ramp – view from courtyard 
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Segment A - Corridor 
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Segment A – Girls Restroom 

 

 

 

 

 

 

 

 

 

 

 

Segment A – Boys Restroom 
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Segment C (Classroom) – Ceiling grid and air registers 

 

Segment A (Classrooms) – Ceiling grid and registers 


