
Seguin Independent School District

2019 BOND CONSTRUCTION UPDATE
as of January 30, 2020

2019 BOND PROJECTS  ORIGINAL 

BUDGET 
 INCREASE   DECREASE 

 ADJUSTED 

BUDGET 
 ENCUMBRANCES 

(remaining balance) 

 ACTUAL AMOUNT

PAID TO DATE 

 AVAILABLE BUDGET

BALANCE 

EXPENSE
Bond Closing & Legal Costs

Cost of Issuance 300,000               ‐                 40,000          260,000               ‐                            149,920                    110,080                        

Election & Administrative Costs ‐                         40,000          ‐                 40,000                  105                           39,220                       675                               

300,000        40,000         40,000         300,000        105                   189,140            110,755              

AJ Briesemeister Middle School Renovation
81% Demolition & Construction 30,000,000          1,400,000    ‐                 31,400,000          ‐                            ‐                              31,400,000                 

7% Soft Costs (Non‐FFE) 3,000,000            ‐                 200,000        2,800,000            1,957,135               216,972                    625,893                        

7% Furniture, Fixtures, & Equipment 4,000,000            ‐                 1,200,000    2,800,000            ‐                            ‐                              2,800,000                   

5% Contingency 1,850,000            ‐                 ‐                 1,850,000            ‐                            ‐                              1,850,000                   

0% Unallocated (Potential Savings) 150,000               ‐                 ‐                 150,000               ‐                            ‐                              150,000                        

Project Total 39,000,000   1,400,000    1,400,000    39,000,000   1,957,135       216,972            36,825,893        

Matador Stadium Replacement (CSP)
74% Demolition & Construction (G.C.) 12,749,000          ‐                 ‐                 12,749,000          10,548,922             2,200,078                 ‐                                

1% Demolition & Construction (non‐G.C.) ‐                         221,415        ‐                 221,415               220,771                   ‐                              644                               

8% Soft Costs (Non‐FFE) 1,800,000            ‐                 500,000        1,300,000            82,308                     797,460                    420,232                        

4% Furniture, Fixtures, & Equipment 800,000               ‐                 43,000          757,000               227,106                   ‐                              529,894                        

5% Contingency 767,450               ‐                 ‐                 767,450               ‐                            ‐                              767,450                        

9% Unallocated (Potential Savings) 1,183,550            321,585        ‐                 1,505,135            ‐                            ‐                              1,505,135                   

Project Total 17,300,000   543,000       543,000       17,300,000   11,079,108     2,997,537         3,223,355          

Jefferson Elementary School Renovation
77% Demolition & Construction 3,000,000            ‐                 ‐                 3,000,000            ‐                            ‐                              3,000,000                   

10% Soft Costs (Non‐FFE) 400,000               ‐                 ‐                 400,000               241,800                   11,200                       147,000                        

6% Furniture, Fixtures, & Equipment 250,000               ‐                 ‐                 250,000               ‐                            ‐                              250,000                        

5% Contingency 182,500               ‐                 ‐                 182,500               ‐                            ‐                              182,500                        

2% Unallocated (Potential Savings) 67,500                  ‐                 ‐                 67,500                  ‐                            ‐                              67,500                          

Project Total 3,900,000     ‐                ‐                3,900,000     241,800           11,200              3,647,000          

Outdoor ADA Playscapes
98% Demolition & Construction 1,513,000            246,279        ‐                 1,759,279            953,581                   825,698                    (20,000)                         

2% Soft Costs (Non‐FFE) 200,000               ‐                 163,500        36,500                  ‐                            36,500                       ‐                                

0% Furniture, Fixtures, & Equipment ‐                         ‐                 ‐                 ‐                         ‐                            ‐                              ‐                                

0% Contingency 85,650                  ‐                 81,429          4,221                    ‐                            ‐                              4,221                            

0% Unallocated (Potential Savings) 1,350                    ‐                 1,350            ‐                         ‐                            ‐                              ‐                                

Project Total 1,800,000     246,279       246,279       1,800,000     953,581           862,198            (15,779)               

Land Purchase 1,000,000     ‐                 ‐                 1,000,000     ‐                    ‐                      1,000,000          

Various Campus Improvements 1,700,000     ‐                 ‐                 1,700,000     52,000             ‐                      1,648,000          

TOTAL EXPENSE 65,000,000   2,229,279    2,229,279    65,000,000   14,283,729     4,277,047         46,439,224        


