
Seguin Independent School District

2019 BOND FINANCIAL UPDATE
as of March 21, 2022

2019 BOND PROJECTS  ORIGINAL BUDGET   INCREASE   DECREASE   ADJUSTED BUDGET 
 ENCUMBRANCES 

(remaining balance) 

 ACTUAL AMOUNT

PAID TO DATE 

 AVAILABLE BUDGET

BALANCE 

EXPENSE
Bond Closing & Legal Costs

Cost of Issuance 300,000                        400,000           ‐                    700,000                        ‐                               692,908                       7,092                              

Election & Administrative Costs ‐                                40,780             ‐                    40,780                          ‐                               39,220                         1,560                              

300,000               440,780          ‐                   740,780               ‐                      732,127              8,653                    

AJ Briesemeister Middle School Renovation
81% Demolition & Construction 30,000,000                  3,307,347       ‐                    33,307,347                   17,941,080                 15,366,267                 ‐                                  

7% Soft Costs (Non‐FFE) 3,000,000                    20,878             ‐                    3,020,878                     329,438                      2,691,440                   (0)                                    

7% Furniture, Fixtures, & Equipment 4,000,000                    ‐                    1,200,000       2,800,000                     1,295,737                   55,243                         1,449,020                      

5% Contingency 1,850,000                    ‐                    ‐                    1,850,000                     ‐                               ‐                               1,850,000                      

0% Unallocated (Potential Savings) 150,000                        ‐                    150,000           ‐                                 ‐                               ‐                               ‐                                  

Project Total 39,000,000         3,328,225       1,350,000       40,978,225         19,566,256        18,112,949        3,299,020            

Matador Stadium Replacement (CSP)
84% Demolition & Construction (G.C.) 12,749,000                  ‐                    ‐                    12,749,000                   ‐                               12,749,000                 ‐                                  

6% Demolition & Construction (add'l scope) ‐                                919,182           ‐                    919,182                        332,976                      586,206                       0                                     

8% Soft Costs (Non‐FFE) 1,800,000                    ‐                    642,988           1,157,012                     37,871                         1,088,844                   30,298                            

2% Furniture, Fixtures, & Equipment 800,000                        ‐                    456,418           343,583                        ‐                               343,583                       (0)                                    

0% Contingency 767,450                        ‐                    767,450           ‐                                 ‐                               ‐                               ‐                                  

0% Unallocated (Potential Savings) 1,183,550                    ‐                    1,183,550       ‐                                 ‐                               ‐                               ‐                                  

Project Total 17,300,000         919,182          3,050,406       15,168,777         370,846              14,767,633        30,297                  

Jefferson Elementary School Renovation
81% Demolition & Construction 3,000,000                    16,000             ‐                    3,016,000                     ‐                               2,924,222                   91,778                            

19% Soft Costs (Non‐FFE) 400,000                        284,620           ‐                    684,620                        287,873                      396,747                       0                                     

0% Furniture, Fixtures, & Equipment 250,000                        ‐                    250,000           ‐                                 ‐                               ‐                               ‐                                  

0% Contingency 182,500                        ‐                    182,500           ‐                                 ‐                               ‐                               ‐                                  

0% Unallocated (Potential Savings) 67,500                          ‐                    67,500             ‐                                 ‐                               ‐                               ‐                                  

Project Total 3,900,000           300,620          500,000          3,700,620            287,873              3,320,969          91,778                  

Outdoor ADA Playscapes
14% Jefferson Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

14% Rodriguez Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

14% Weinert Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

14% McQueeney Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

14% Patlan Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

14% Koennecke Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

14% Vogel Playscape 216,143                        34,783             ‐                    250,926                        ‐                               250,925                       0                                     

0% Soft Costs (Non‐FFE) 200,000                        ‐                    200,000           ‐                                 ‐                               ‐                               ‐                                  

0% Furniture, Fixtures, & Equipment ‐                                ‐                    ‐                    ‐                                 ‐                               ‐                               ‐                                  

0% Contingency 85,650                          ‐                    85,650             ‐                                 ‐                               ‐                               ‐                                  

0% Unallocated (Potential Savings) 1,350                            ‐                    1,350                ‐                                 ‐                               ‐                               ‐                                  

Project Total 1,800,000           243,479          287,000          1,756,479            ‐                      1,756,478          ‐                         

Land Purchase 1,000,000           ‐                    ‐                    1,000,000            ‐                      ‐                       1,000,000            

Various Campus Improvements 1,700,000           164,000           ‐                    1,864,000            38,740                1,356,565          468,694                

TOTAL EXPENSE 65,000,000$       5,396,286       5,187,406       65,208,881$       20,263,715$      40,046,722$      4,898,442$          


