
Seguin Independent School District

2019 BOND FINANCIAL UPDATE
as of March 26, 2021

2019 BOND PROJECTS
 ORIGINAL 

BUDGET 
 INCREASE   DECREASE 

 ADJUSTED 

BUDGET 

 ENCUMBRANCES 

(remaining balance) 

 ACTUAL AMOUNT

PAID TO DATE 

 AVAILABLE BUDGET

BALANCE 

EXPENSE
Bond Closing & Legal Costs

Cost of Issuance 300,000                   204,612           ‐                     504,612                   ‐                            504,612                     ‐                                

Election & Administrative Costs ‐                            40,000              ‐                     40,000                     ‐                            39,220                       780                                

300,000           244,612          ‐                    544,612           ‐                    543,831            780                      

AJ Briesemeister Middle School Renovation
81% Demolition & Construction 30,000,000             3,090,000        ‐                     33,090,000             ‐                            ‐                              33,090,000                  

7% Soft Costs (Non‐FFE) 3,000,000                ‐                     200,000           2,800,000                650,192                   2,146,264                 3,545                            

7% Furniture, Fixtures, & Equipment 4,000,000                ‐                     1,200,000        2,800,000                ‐                            ‐                              2,800,000                    

5% Contingency 1,850,000                ‐                     ‐                     1,850,000                ‐                            ‐                              1,850,000                    

0% Unallocated (Potential Savings) 150,000                   ‐                     ‐                     150,000                   ‐                            ‐                              150,000                       

Project Total 39,000,000      3,090,000       1,400,000       40,690,000      650,192           2,146,264         37,893,545         

Matador Stadium Replacement (CSP)
82% Demolition & Construction (G.C.) 12,749,000             ‐                     0                        12,749,000             ‐                            12,749,000               (0)                                   

6% Demolition & Construction (add'l scope) ‐                            919,182           ‐                     919,182                   332,976                   586,206                     0                                    

7% Soft Costs (Non‐FFE) 1,800,000                ‐                     637,877           1,162,123                111,413                   1,047,403                 3,308                            

5% Furniture, Fixtures, & Equipment 800,000                   ‐                     43,000              757,000                   46,436                     249,181                     461,383                       

0% Contingency 767,450                   ‐                     767,450           ‐                            ‐                            ‐                              ‐                                

0% Unallocated (Potential Savings) 1,183,550                ‐                     1,183,550        ‐                            ‐                            ‐                              ‐                                

Project Total 17,300,000      919,182          2,631,877       15,587,304      490,824           14,631,790       464,690              

Jefferson Elementary School Renovation
77% Demolition & Construction 3,000,000                16,000              ‐                     3,016,000                ‐                            ‐                              3,016,000                    

10% Soft Costs (Non‐FFE) 400,000                   ‐                     ‐                     400,000                   132,261                   223,761                     43,978                          

6% Furniture, Fixtures, & Equipment 250,000                   ‐                     ‐                     250,000                   ‐                            ‐                              250,000                       

5% Contingency 182,500                   ‐                     ‐                     182,500                   ‐                            ‐                              182,500                       

1% Unallocated (Potential Savings) 67,500                     ‐                     16,000              51,500                     ‐                            ‐                              51,500                          

Project Total 3,900,000        16,000            16,000            3,900,000        132,261           223,761            3,543,978           

Outdoor ADA Playscapes
98% Demolition & Construction 1,513,000                268,975           ‐                     1,781,975                0                                1,756,479                 25,496                          

2% Soft Costs (Non‐FFE) 200,000                   ‐                     163,500           36,500                     ‐                            36,500                       ‐                                

0% Furniture, Fixtures, & Equipment ‐                            ‐                     ‐                     ‐                            ‐                            ‐                              ‐                                

0% Contingency 85,650                     ‐                     81,429              4,221                        ‐                            ‐                              4,221                            

0% Unallocated (Potential Savings) 1,350                        ‐                     1,350                ‐                            ‐                            ‐                              ‐                                

Project Total 1,800,000        268,975          246,279          1,822,696        0                       1,792,979         29,717                

Land Purchase 1,000,000        ‐                     ‐                     1,000,000        ‐                    ‐                     1,000,000           

Various Campus Improvements 1,700,000        ‐                     ‐                     1,700,000        43,160             1,177,327         479,514              

TOTAL EXPENSE 65,000,000      4,538,769        4,294,156        65,244,612      1,316,436        20,515,952       43,412,224         


